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PNNL NON-OPERATIONAL UNITS ll 78? 92(
Project Managers Meeting N^6

337 Building, Mt. Rainier Room, 3rd Floor North ,^ ^i
Richland, Washington

August 1, 1996 °
1:30 p.m. to 2:00 p.m•. CP

The undersigned indicate by their signatures that these meeting-^
minutes reflect the actual occurrences of the above dated Unit
Managers Meet i ng

1&e6,k A1,.aS

.

Date:

Date:__^Z^^
anne J. Walla roject Manager, Washington State Departnent of
ology

NNL Non-Operational Units, PNNL Concurrence

Date: 9 '^ -96
Da d B. Crossle , Contr ctor Representative, PNNL

Purpose: Discuss Closure Process

Meeting Minutes are attached. The minutes are comprised of the.following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items.



Attachment 1

PNNL NON-OPERATIONAL UNITS
Pro'ect Managers Meeting

337 Building, 4t. Rainier Room, 3rd Floor North
Richland, Washington

August 1, 1996
1:30 p.m. to 2:00 p.m.

Agenda

1. RL%PNNL)
of Past Project Managers Meeting Minutes (Ecology/DOE-

2. Status of Procedural Closure Requests Review for the Thermal and
Physical/Chemical Treatment Test Facilities, Form 3 (DOE-RL/PNNL)

3. Status of Procedural Closure Package for Biological Treatment Test
Facilities (Ecology)

4. Status of Silver List Issues (DOE-RL/PNNL)

5. Path Forward for Procqdural Closure of 324 Pilot Scale Plant and
332 Storage Facility ^Ecology/DOE-RL/PNNL)

• Certification

6. Status of Action'Items ( Ecology/DOE-RL/PNNL)

01-11-96:1 Prepare DRAFT schedule for procedural closure of 324
Pilot Scale Plant a d 332 Storage Facilityand give to
J. Wallace ( Ecology) by January 31, 1996.
ACTION: H.Tilden and D. Crossle^y (PNNL)
CLOSED: Submitted with Meeting Minutes on 6-6-96,

Refer to Attachment 6

06-06-96:2 Review documentation regarding Ecology's 1989 approval
for procedural closure of the 332 Storage Facility by
the next PMM, Augus 1, 1996.
ACTION: J. Wallace lEcology)
OPEN

07-11-96:1 Notify J. Wallace ( Ecology) to discuss the path
forward and scheduTe status for 332 and 324 Sodium
Removal Pilot Plant.
ACTION: H. Tilden (PNNL)

7. General Discussion ( Ecology/DOE-RL/PNNL)

8. New Action Items

9. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

• Next Meeting

M
tember 5, 1996
Building, Mt. Rainier Room, 3rd Floor North

Richland, Washington

Proposed Topics



Attachment 2

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

August 1, 1996
1:30 p.m. to 2:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Project Managers Meeting Minutes

The July 11, 1996 Project Managers Meeting (PMM) minutes were approved.

2. Status of Procedural Closure Requests Review for the Thermal and
Physical/Chemical Treatment Test Facilities, Form 3

H. Tilden (PNNL) stated that the revised Form.3s are being prepared with
"closed" and the date stamped on them. The Form 3s will be transmitted
to Ecology shortly.

3. Status of Procedural Closure Package,for Biological Treatment Test
Facilities

J. Wallace (Ecology) reported that R. Effland (Ecology) is preparing the
public involvement focus sheet. H. Tilden (PNNL) will contact R.
Effland (Ecology) to assist with preparation of the focus sheet.

4. Status of Silver List Issues

H. Tilden (PNNL) stated that the paperwork for two of the Silver List
issues was provided to Ecology for sign-off, bringing the total number
to 16 issues that have been closed or approved for closure. The intent
is to close the remaining issues by September 30, 1996.

5. Path Forward for Procedural Closure of the 324 Pilot Scale Plant and 332
Storage Facility

• Certification

J. Wallace (Ecology) stated that G. Davis (Ecology) has been assigned
the lead on the two procedural closures, and that G. Davis (Ecology) has
reviewed the documentation which contained the certifications from 1989.
J. Wallace (Ecology) requested a new certification letter to reflect
current management responsibility. D. Lutter (PNNL) pointed out that it
can be assumed that when new management takes over, they will stand



behind what is already in place. J. Wallace (Ecology) responded that
Ecology cannot accept that because there is no way to enforce it.

DOE-RL/PNNL took an action to generate a new certification letter for
procedural closure of the 324 Sodium Pilot Plant and the 332 Storage
Facility covering the time period from the last certification (June
1989) to present. H. Tilden (PNNL) noted that G. Davis (Ecology) had
requested additional information regarding the solution conditioning
tank in the 324 Building. This information will be included with the
new certification letter to Ecology. J. Wallace (Ecology) added that
following the August 8, 1996 tour of the facility, any findings or
questions resulting from the tour could be attached to the certification
packet to Ecology.

G. Davis (Ecology) requested a copy of Part A Form 3 revisions 0 - 2 for
the 324 Sodium Removal Pilot Plant. H. Tilden (PNNL) took an action to
provide G. Davis (Ecology) copies of the revisions by August 7, 1996.

6. Status of Action Items

01-11-96:1 Prepare DRAFT schedule for procedural closure of 324 Pilot
Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: H. Tilden and D. Crossley (PNNL)
CLOSED: A draft schedule was submitted with the June 6, 1996
PMM minutes.

06-06-96:2 Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 8-1-96.
ACTION: J. Wallace (Ecology)
CLOSED: The review was completed. G: Davis (Ecology)
requested further information and new action items 2 and 3
resulted from that request.

07-11-96:1 Notify J. Wallace (Ecology) to discuss the path forward and
schedule status for 332 and 324 Sodium Removal Pilot Plant.
ACTION: H. Tilden (PNNL)
CLOSED: A discussion was held. (Refer to item number 5.)

7. General Discussion

J. Wallace (Ecology) asked about the facilities slated for transition
October 1, 1996. H. Tilden (PNNL) responded that the WHC/PNNL
transition team has been notified that the Thermal, Physical/Chemical
and Biological Facilities will be completely closed out prior to
transition of the facilities to the new contractor on October 1, 1996.
H. Tilden (PNNL) added that the 324 Sodium Removal Pilot Plant Facility
may not be closed out by October 1, 1996, and a transfer of the Part A



Permit Application may be necessary; however, budget and schedule are
now available, and it would simplify transition to close out the
facility, if possible.

H. Tilden (PNNL) stated that the 332 Facility will not transition, and
will continue to be used by the laboratory.

8. New Action Items

08-01-96:1 Schedule a meeting with R. Effland (Ecology) to complete the
focus sheet for the Biological' Treatment Test Facility by
next week, 8-9-96.
ACTION: H. Tilden (PNNL)

08-01-96:2 Revise the certification package for the 324 Sodium Pilot
Plant and the 332 Storage Facility, and enclose information
on the solution conditioning tank.
ACTION: D. Crossley (PNNL)

08-01-96:3 Provide G. Davis (Ecology) copies of the Part A Form 3
Permit Application revisions 0, 1 and 2 for the 324 Sodium
Removal Pilot Plant.
ACTION: H. Tilden (PNNL)

08-01-96:4 Provide G. Davis (Ecology) information on the Plasma Arc
Project located in 324, Room 146.
ACTION: B. Day (PNNL)

9. Next Project Managers Meeting

• September 5, 1996
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

• Proposed Topics
Proposed topics may be submitted to D. Lutter (PNNL).



Attachment 3

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richtand, Washington

August 1, 1996
1:30 p.m. to 2:30 p.m.

Attendance List
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Attachment 4

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

August 1, 1996
1:30 p.m. to 2:00 p.m.

Action Items

Action Item # Descriation
01-11-96:1 Prepare DRAFT schedule for procedural closure of 324 Pilot

Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: H. Tilden and D. Crossley (PNNL)
CLOSED: A draft schedule was submitted with the June 6, 1996
PMM minutes.

06-06-96:2 Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 8-1-96.
ACTION: J. Wallace (Ecology)
CLOSED: The review was completed. G. Davis (Ecology)
requested further information and new action items 2 and 3
resulted from that request.

07-11-96:1 Notify J. Wallace (Ecology) to discuss the path forward and
schedule status for 332 and 324 Sodium Removal Pilot Plant.
ACTION: H. Tilden (PNNL)
CLOSED: A discussion was held. (Refer to item number 5.)

08-01-96:1 Schedule a meeting with R. Effland (Ecology) to complete the
focus sheet for the Biological Treatment Test Facility by
next week, 8-9-96.
ACTION: H. Tilden (PNNL)

08-01-96:2 Revise the certification package for the 324 Sodium Pilot
Plant and the 332 Storage Facility, and enclose information
on the solution conditioning tank.
ACTION: D. Crossley ,(PNNL)

08-01-96:3 Provide G. Davis (Ecology) copies of the Part A Form 3
Permit Application revisions 0, l and 2 for the 324 Sodium
Removal Pilot Plant.
ACTION: H. Tilden (PNNL)



08-01-96:4 Provide G. Davis (Ecology) information on the Plasma Arc
Project located in 324, Room 146.
ACTION: B. Day (PNNL)



Distribution:

M. A. Barnard RL K8-50
R. C. Bowman WHC H6-24
R. M. Carosino RL A4-52
C. E. Clark RL A5-15
D. B. Crossley PNNL P7-79
B. J. Day PNNL P7-28
R. M. Effland Ecology B5-18
G. D. Hendricks GSSC B1-42
M. F. Jarvis RL K8-50
D. C. Langstaff RL K8-50
D. K. Lutter PNNL P7-79
E. M. Mattlin RL A5-15
N. M. Menard WHC H6-24
S. M. Price WHC H6-23
J. J. Wallace Ecology B5-18
P. J. Weaver PNNL P7-35
RCRA Files/JM WHC H6-23

ADMINISTRATIVE RECORD (Two Copies): PNNL Non-Operational Units, T-X-1, T-X-2,

and T-X-3 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. K. Lutter (P7-79), (509)
376-5631.
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